

**UNIVERSITY OF CALIFORNIA, BERKELEY
RICHMOND FIELD STATION
MONTHLY SUMMARY REPORT**

SEPTEMBER 15, 2009

This monthly summary report (MSR) summarizes environmental site investigation and remediation activities conducted on behalf of The Regents of the University of California (UC) at the University of California, Berkeley's Richmond Field Station in accordance with Section 6.3 of the California Environmental Protection Agency, Department of Toxic Substances Control (DTSC) Site Investigation and Remediation Order (Order), Docket No. I/SE-RAO 06/07-004, effective on September 20, 2006.

- a. Specific actions taken by or on behalf of Respondents during the previous calendar month (August 2009).
 - Implementation of invasive plant control continued as required by the *Invasive/Exotic Vegetation Management Program*.
 - On August 12, 2009, the *Year 4 Monitoring Report for the Western Stege Marsh Restoration Project* required by Order Section 5.16 was submitted to DTSC, the US Fish and Wildlife Service, and the US Army Corps of Engineers.

- b. Actions expected to be undertaken during the current calendar month (September 2009).
 - Implementation of invasive plant control will continue as required by the *Invasive/Exotic Vegetation Management Program*.
 - Feral animal trapping will be completed as required by the *Feral Animal Management Program*.
 - It is anticipated that UC Berkeley will submit a written response to DTSC's comments on the draft Field Sampling Workplan (FSW) around September 18, 2009.

- c. All planned activities for the next month (October 2009).
 - It is anticipated that UC Berkeley will submit the final FSW to DTSC in mid-October, within 30 days following DTSC's concurrence with UC Berkeley's response to DTSC's comments on the draft FSW.
 - Implementation of invasive plant control will continue as required by the *Invasive/Exotic Vegetation Management Program*.

- Semi-annual surface water and sediment samples will be collected from Western Stege Marsh in October or November.
- d. Any requirements under the Order that were not completed.
- None.
- e. Any problems or anticipated problems in complying with this Order.
- Completion of the Field Sampling Workplan and other tasks is dependent on the ability to meet with DTSC staff on a timely basis and may require adjusting schedules and extensions of deadlines.