

**UNIVERSITY OF CALIFORNIA, BERKELEY
RICHMOND FIELD STATION
MONTHLY SUMMARY REPORT**

July 16, 2012

This monthly summary report (MSR) summarizes environmental site investigation and remediation activities conducted on behalf of The Regents of the University of California (UC) at the University of California, Berkeley's Richmond Field Station in accordance with Section 6.3 of the California Environmental Protection Agency, Department of Toxic Substances Control (DTSC) Site Investigation and Remediation Order (Order), Docket No. I/SE-RAO 06/07-004, effective on September 20, 2006.

a. Specific actions taken by or on behalf of Respondents during the previous calendar month (June 2012).

- On June 11, 2012, UC Berkeley submitted final Phase II Field Sampling Results Technical Memorandum.
- On June 11, 2012, UC Berkeley submitted a revised Technical Memorandum for Well Closures, which updated the previous version based on a March 23, 2012 comment letter from DTSC.

b. Actions expected to be undertaken during the current calendar month (July 2012).

- On May 21, 2012 UC Berkeley submitted a draft Phase III Field Sampling Workplan to continue to assess previously identified data gap areas of the RFS. Responses to DTSC's June 22, 2012 comments on the workplan were discussed with DTSC staff on July 12, 2012 and the final revised workplan will be submitted in mid-July.
- UC Berkeley anticipates submitting a draft Annual Groundwater Monitoring Report to DTSC by July 31, 2012. The report will present the results of the semi-annual groundwater monitoring recently completed in April 2012 and summarize the results of the four rounds of groundwater sampling completed between November 2010 and April 2012.

c. All planned activities for the next month (August 2012).

- UC Berkeley anticipates implementing the Phase III Field Sampling Workplan to continue to assess previously identified data gap areas of the RFS beginning in August following review and approval by DTSC.

d. Any requirements under the Order that were not completed.

None.

e. Any problems or anticipated problems in complying with this Order.

- Completion of implementation of the Field Sampling Workplan and other tasks is dependent on the ability to meet with DTSC staff on a timely basis and may require adjusting schedules and extensions of deadlines.