

**UNIVERSITY OF CALIFORNIA, BERKELEY
RICHMOND FIELD STATION
MONTHLY SUMMARY REPORT**

September 17, 2012

This monthly summary report (MSR) summarizes environmental site investigation and remediation activities conducted on behalf of The Regents of the University of California (UC) at the University of California, Berkeley's Richmond Field Station in accordance with Section 6.3 of the California Environmental Protection Agency, Department of Toxic Substances Control (DTSC) Site Investigation and Remediation Order (Order), Docket No. I/SE-RAO 06/07-004, effective on September 20, 2006.

a. Specific actions taken by or on behalf of Respondents during the previous calendar month (August 2012).

- Responses to DTSC's June 22, 2012 comments on the May 21, 2012 draft Phase III Field Sampling Workplan were submitted to DTSC on August 3, 2012. The Workplan was approved by DTSC on August 3, 2012 and the final revised Workplan was submitted to DTSC on August 10, 2012.
- UC Berkeley implemented most of the August 10, 2012 Phase III Field Sampling Workplan to continue to assess previously identified data gap areas of the RFS in August 2012. Follow-up step-out samples and sampling for elemental mercury analysis will be conducted following data review and discussions with DTSC in September or October 2012.

b. Actions expected to be undertaken during the current calendar month (September 2012).

- UC Berkeley submitted the draft Annual Groundwater Monitoring Report to DTSC on September 5, 2012. The report presents the results of the semi-annual groundwater monitoring recently completed in April 2012 and summarize the results of the four rounds of groundwater sampling completed between November 2010 and April 2012.
- Follow-up step-out samples and sampling for elemental mercury analysis will be completed in September or October 2012 as described in the August 10, 2012 Phase III Field Sampling Workplan.

c. All planned activities for the next month (October 2012).

- Biannual water level measurements to be conducted concurrent with Campus Bay site during the first week of October.
- Review of the analytical data collected during Phase III sampling activities and preparation of the Phase III technical memorandum.

d. Any requirements under the Order that were not completed.

None.

e. Any problems or anticipated problems in complying with this Order.

- Completion of implementation of the Field Sampling Workplan and other tasks is dependent on the ability to meet with DTSC staff on a timely basis and may require adjusting schedules and extensions of deadlines.