

UNIVERSITY OF CALIFORNIA, BERKELEY
RICHMOND FIELD STATION
MONTHLY SUMMARY REPORT
December 17, 2012

This monthly summary report (MSR) summarizes environmental site investigation and remediation activities conducted on behalf of The Regents of the University of California (UC) at the University of California, Berkeley's Richmond Field Station in accordance with Section 6.3 of the California Environmental Protection Agency, Department of Toxic Substances Control (DTSC) Site Investigation and Remediation Order (Order), Docket No. I/SE-RAO 06/07-004, effective on September 20, 2006.

a. Specific actions taken by or on behalf of Respondents during the previous calendar month (November 2012).

- On November 13, 2012 UC Berkeley submitted a response to DTSC's October 23, 2012 comments on the draft Annual Groundwater Monitoring Report submitted to DTSC on September 5, 2012.
- On November 15, 2012, UC Berkeley staff met with DTSC to discuss the continued site assessment and remedial action approach for the RFS.

b. Actions expected to be undertaken during the current calendar month (December 2012).

- On December 6, 2012, UC Berkeley staff met with DTSC to discuss the continued site assessment and remedial action approach for the RFS.
- UC Berkeley submitted the final Phase I November 2010 through April 2012 Groundwater Sampling Results Technical Report on December 13, 2012. The final report includes revisions requested by DTSC on the draft September 5, 2012 version. The report presents the results of the semi-annual groundwater monitoring recently completed in April 2012 and summarizes the results of the four rounds of groundwater sampling completed between November 2010 and April 2012. Response to comments were submitted on November 13, 2012 and the final report was approved by DTSC on December 4, 2012 pending completion of minor revisions included in the final report.

c. All planned activities for the next month (January 2012).

- Based on the discussion at that October 9, 2012 meeting with DTSC, UC Berkeley anticipates submitting a draft Site Characterization Report and Risk Assessment summarizing current characterization data for the RFS, including the Field Sampling Plan Phase III results, in January.

d. Any requirements under the Order that were not completed.

None.

e. Any problems or anticipated problems in complying with this Order.

- Completion of implementation of the Field Sampling Workplan and other tasks is dependent on the ability to meet with DTSC staff on a timely basis and may require adjusting schedules and extensions of deadlines.