

UNIVERSITY OF CALIFORNIA, BERKELEY
RICHMOND FIELD STATION
MONTHLY SUMMARY REPORT
June 17, 2013

This monthly summary report (MSR) summarizes environmental site investigation and remediation activities conducted on behalf of The Regents of the University of California (UC) at the University of California, Berkeley's Richmond Field Station in accordance with Section 6.3 of the California Environmental Protection Agency, Department of Toxic Substances Control (DTSC) Site Investigation and Remediation Order (Order), Docket No. I/SE-RAO 06/07-004, effective on September 20, 2006.

a. Specific actions taken by or on behalf of Respondents during the previous calendar month (May 2013).

- On May 2, 2013, DTSC issued the approval letter for the Final Site Characterization Report (SCR) based on the red-line version sent to DTSC on April 18, 2013 that incorporated DTSC's comments. On May 28, 2013, the final SCR was submitted to DTSC with additional changes requested by DTSC in the May 2, 2013 approval letter. .
- On May 9, 2013, UC Berkeley staff conducted its monthly meeting with DTSC to provide project updates and to coordinate anticipated activities.

b. Actions expected to be undertaken during the current calendar month (June 2013).

- On June 13, 2013, UC submitted the Draft Removal Action Workplan (RAW) for the Research, Education, and Support Area of the proposed Richmond Bay Campus. The RAW evaluates final remedial actions in areas identified in the May 28, 2013 Final SCR that are recommended for removal actions or further monitoring of soil and/or groundwater.
- On June 13, 2013, UC Berkeley staff conducted its monthly meeting with DTSC to provide project updates and to coordinate anticipated activities.

c. All planned activities for the next month (July 2013).

- UC Berkeley staff will conduct its monthly meeting with DTSC on July 11, 2013 to provide project updates and to coordinate anticipated activities.
- UC Berkeley anticipates meeting with DTSC in July to discuss DTSC comments on the Draft Removal Action Workplan (RAW) for the Research, Education, and Support Area of the proposed Richmond Bay Campus submitted June 13, 2013.
- UC Berkeley anticipates submitting a draft Groundwater Monitoring report describing the results of annual groundwater monitoring completed in early April 2013 at a subset (40) of the 50 shallow piezometers, as described in the December 12, 2012 *Final Phase I November 2010 through April 2012 Groundwater Sampling Results Technical Memorandum*, as well as

reporting on the installation and sampling of two new piezometers (B197R and DHR) installed on April 1, 2013.

d. Any requirements under the Order that were not completed.

None.

e. Any problems or anticipated problems in complying with this Order.

- Continued efforts under the Field Sampling Workplan, and other tasks are dependent on the ability to meet with DTSC staff on a timely basis and may require adjusting schedules and extensions of deadlines.