

UNIVERSITY OF CALIFORNIA, BERKELEY
RICHMOND FIELD STATION
MONTHLY SUMMARY REPORT
August 15, 2013

This monthly summary report (MSR) summarizes environmental site investigation and remediation activities conducted on behalf of The Regents of the University of California (UC) at the University of California, Berkeley's Richmond Field Station in accordance with Section 6.3 of the California Environmental Protection Agency, Department of Toxic Substances Control (DTSC) Site Investigation and Remediation Order (Order), Docket No. I/SE-RAO 06/07-004, effective on September 20, 2006.

a. Specific actions taken by or on behalf of Respondents during the previous calendar month (July 2013).

- On July 11, 2013, UC Berkeley staff conducted its monthly meeting with DTSC to provide project updates and to coordinate anticipated activities.

b. Actions expected to be undertaken during the current calendar month (August 2013).

- On August 8, 2013, UC Berkeley staff conducted its monthly meeting with DTSC to provide project updates and to coordinate anticipated activities.
- On August 9, 2013, UC Berkeley submitted the draft *2013 Groundwater Sampling Results Technical Memorandum* report describing the results of annual groundwater monitoring completed in early April 2013 at a subset (40) of the 50 shallow piezometers, as described in the December 12, 2012 Final Phase I November 2010 through April 2012 Groundwater Sampling Results Technical Memorandum, as well as reporting on the installation and sampling of two new piezometers (B197R and DHR) installed on April 1, 2013.
- On June 13, 2013, UC Berkeley submitted the internal draft *Draft Removal Action Workplan (RAW), Research, Education, and Support (RES) Area and Groundwater within the Former Richmond Field Station Site*, dated June 12, 2013. The RAW evaluates cleanup alternatives and recommendations identified in the Final Site Characterization Report, dated May 28, 2013 regarding soil within the RES Area and groundwater RFS-wide. UC Berkeley anticipates meeting with DTSC in August to discuss DTSC comments on the Draft RAW.

c. All planned activities for the next month (September 2013).

- UC Berkeley anticipates completing the Draft RAW in September, pending receipt and incorporation of DTSC comments in August. The estimated schedule for the public notice and review period for the Draft RAW is currently mid September 2013 to coincide with the 60 day public review period for the draft Richmond Bay Campus Long Range Development Plan Environmental Impact Report, scheduled for publication in early September 2013.

- UC Berkeley staff will conduct its monthly meeting with DTSC on September 12, 2013 to provide project updates and to coordinate anticipated activities.

d. Any requirements under the Order that were not completed.

None.

e. Any problems or anticipated problems in complying with this Order.

- Completion of the Draft and Final RAW, continued efforts under the Field Sampling Workplan, and other tasks is dependent on the ability to meet with DTSC staff on a timely basis and may require adjusting schedules and extensions of deadlines.