

UNIVERSITY OF CALIFORNIA, BERKELEY
RICHMOND BAY CAMPUS
RICHMOND FIELD STATION SITE
MONTHLY SUMMARY REPORT
December 15, 2023

This monthly summary report (MSR) summarizes environmental site investigation and remediation activities conducted on behalf of The Regents of the University of California (UC) at the University of California, Berkeley's Richmond Field Station Site in accordance with Section 6.3 of the California Environmental Protection Agency, Department of Toxic Substances Control (DTSC) Site Investigation and Remediation Order (Order), Docket No. I/SE-RAO 06/07-004, effective on September 20, 2006.

a. Specific actions taken by or on behalf of Respondents during the previous calendar month (November 2023).

- Field Activity; Eastern Transition Area (ETA) PCB Investigation: UC Berkeley completed the ETA PCB investigation during the week of November 13, 2023.

b. Actions expected to be undertaken during the current calendar month (December 2023).

- Reporting and Communications; Groundwater Monitoring Investigation: UC Berkeley will submit the final 2023 Groundwater Monitoring Report following completion of the groundwater investigation-derived waste drums disposal scheduled for December 15. On December 4, 2023, UC Berkeley submitted a summary of the dry-season groundwater level levels monitoring event including a groundwater elevation contour map for the event.
- Reporting and Communication; Corporation Yard PCB Removal Action, Sampling: UC Berkeley continued preparation of a summary letter presenting sampling results for PCBs in the East Meadow and DU7 excavation summary. This letter is scheduled for submittal on December 15, 2023.
- Reporting and Communications; ETA PCB Investigation: UC Berkeley will submit a summary letter providing the analytical results from the current ETA PCB Investigation to DTSC and EPA on December 15, 2023. The summary will also include recommended additional sampling to be conducted in January 2024.
- Reporting and Communication; Western Transition Area (WTA) Phase V Investigation: UC Berkeley will continue preparation of the Phase V implementation summary report. This report will incorporate comments received on the Phase V, WTA Sample Results letter, dated October 16, 2020, and the supplemental investigation defining the extent of the dark product encountered during the original Phase V investigation. This document will incorporate the Phase V Western Stege Marsh Implementation Summary Report, completed in 2018.

c. All planned activities for the next month and beyond (January 2024 and beyond)

- Reporting and Communication; Quarterly Meetings: UC Berkeley staff conducts quarterly coordination meetings with DTSC. The purpose of these meetings is to provide DTSC, City of Richmond, Campus Bay, and UC Richmond Field Station representatives the opportunity to coordinate on regional cleanup activities at the southeast Richmond shoreline. The next meeting scheduled for January 11, 2024.

- Reporting and Communications; Soil Management Plan: UC Berkeley will continue preparation of the Final Soil Management Plan, Revision 3.
- Reporting and Communications; WTA Phase V Implementation Summary Report: UC Berkeley will continue to prepare the WTA Phase V implementation summary report.
- Reporting and Communication; B112 PCB Removal Action: UC Berkeley will issue hard copies of the final implementation summary report for the B112 Transformer Area PCB removal action to DTSC.

d. Any requirements under the Order that were not completed.

- None

e. Any problems or anticipated problems in complying with this Order.

- Completion of the RAW and TSCA removal actions, continued efforts under the Field Sampling Workplan, and other tasks is dependent on the ability to meet with DTSC and EPA staff on a timely basis and may require adjusting schedules and extensions of deadlines.