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Corp Yard PCB RAW

B112 RAW

Mercury Fulminate Area RAW

Possible Carbon Tetrachloride
GW Remedy**

RAW Five-Year Review

Biannual Groundwater 
(ongoing)

Soil Management Plan Update 
(as needed)

Richmond Field Station Department of Toxic Substance Control Order Actions 
January 2020 – December 2022

August 5, 2020

Addt’l Sampling

Implementation

Agency Review & Finalization

Planning/Implementation*

*Remaining Corporation Yard removal actions to be addressed in a phased approach: 1) area south of B120, 2) Excavation 8 and adjacent areas, 3) B120 excavation area
**Per the 2019 Draft Five-Year Review, UC Berkeley does not recommend the installation of additional piezometers identified in the RAW.

Phase 1 Phase 2 Phase 3

ImplementationPrep

Reporting, Review, Final

Reporting, Review, Final

Reporting, Review, Final
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FSP V Western Stege Marsh

FSP V Bulb Potholing & EPA S 
Meadow Near Surface Soil

EPA N Meadow PCB Removal 
Action

Natural Open Space RAW

Ongoing Annual PHA (ongoing)

Richmond Field Station Department of Toxic Substance Control Order Actions 
January 2020 – December 2022

August 5, 2020

Addt’l Investigations

Implementation Reporting, Review, FinalPlans & SpecsSampling

Agencies MtgRail Surveys

Prep/Breeding Season

Reporting

ImplementationPlanning

Addt’l InvestigationsPlan/Scoping Reporting, Review, Final
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