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Removal Action Workplan (RAW) Implementation 

Corp Yard and PCB RAW 

Prep              Implementation 

Plans and Specifications 

Mercury Fulminate Area RAW     

RFQ and site prep 

NW and EPA S meadows near surface soil sampling 

Reporting Implementation 

Reporting 

FSP V Marsh sediment and porewater 

Sampling 

Groundwater 

Ongoing- Annual Groundwater & Soil Management 

Field Sampling Plan Implementation  

Prep              Implementation Reporting 

Prep         Implementation  Reporting 

Plans and Specifications Implementation     Reporting 

EPA N.  Meadow PCBs in soil  possible TCRA 

Groundwater Groundwater Groundwater Groundwater Groundwater PHA WSM PHA WSM PHA WSM 

Possible Carbon Tetrachloride GW monitoring 

Prep           Implementation (multi year) 

July 2016 – June 2019 

SMP SMP 

FSP V Bulb potholing 

Prep              Implementation Reporting 

Richmond Field Station Department of Toxic Substance Control Order Actions 
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