

RFS Remediation Project Update



Since the last Town Hall:

Activities:

- Groundwater monitoring week of April 1
- EPA North Meadow sampling and step outs - low level PCB contamination
- Mercury Fulminate Area prequal package posted
- NRLF soil import

Reports:

- MFA Pilot Study Summary
- Final 2018 Groundwater Sampling Results Technical Memorandum
- Draft 2019 Groundwater Sampling Results Technical Memorandum

Coming the next few months

- MFA plans and specs, with work planned to commence in December 2019 or January 2020
- 5-year review - to check that clean-up order actions going according to plan
- EPA North Meadow excavation - low level PCB contamination
- Western Transition area potholing
- Western Stege Marsh rail study
- Corporation Yard Sampling
- Groundwater levels – Oct 2019

New RFS Environmental Website!

