

**UNIVERSITY OF CALIFORNIA, BERKELEY  
RICHMOND FIELD STATION  
MONTHLY SUMMARY REPORT**

**OCTOBER 15, 2008**

This monthly summary report (MSR) summarizes environmental site investigation and remediation activities conducted on behalf of The Regents of the University of California (UC) at the University of California, Berkeley's Richmond Field Station in accordance with Section 6.3 of the California Environmental Protection Agency, Department of Toxic Substances Control (DTSC) Site Investigation and Remediation Order (Order), Docket No. I/SE-RAO 06/07-004, effective on September 20, 2006.

a. Specific actions taken by or on behalf of Respondents during the previous calendar month (September 2008).

- University staff met with DTSC staff on September 5 and 19, 2008 to discuss revisions of the draft Current Conditions Report based on DTSC comments.
- Feral animal trapping occurred as required by the *Feral Animal Management Program*.
- Implementation of invasive plant control continued as required by the Invasive/Exotic Vegetation Management Program.
- Year 4 Fall semi-annual monitoring of vegetation in the restored marsh was completed as required by the Western Stege Marsh Restoration Program Monitoring Plan.

b. Actions expected to be undertaken during the current calendar month (October 2008).

- A Time Critical Removal Action (TCRA) for removing ash and debris from two former small campfire pits located in the Western Transition Area was completed on October 1, 2008 following DTSC's final approval of the TCRA Memorandum. Following excavation, the pits were sampled and the excavated soil was stored in a secure area within RFS for waste profiling. The excavations were land surveyed on October 14, 2008 and will be backfilled with clean soil approved by DTSC.
- Implementation of invasive plant control will continue as required by the *Invasive/Exotic Vegetation Management Program*.

c. All planned activities for the next month (November 2008).

- Implementation of invasive plant control will continue as required by the *Invasive/Exotic Vegetation Management Program*.

- It is anticipated that the *Year 3 Monitoring Report for the Western Stege Marsh Restoration Project* will be completed and submitted to DTSC.
- It is anticipated that the *Current Conditions Report* for the RFS will be completed and submitted to DTSC, pending completion of their final review.
- Feral animal trapping will occur as required by the *Feral Animal Management Program*.
- Semi-annual surface water and sediment samples will be collected from Western Stege Marsh as required by the *Groundwater, Surface Water and Sediment Monitoring Plan*. A storm water sample will be collected at the first available opportunity from the first storm that results in runoff sufficient to drain non-paved surfaces of the RFS during normal business hours.

d. Any requirements under the Order that were not completed.

None.

e. Any problems or anticipated problems in complying with this Order.

None.