



Making San Francisco Bay Better

**PERMIT NO. M01-52(b)
AMENDMENT NO. TWO
(TIME EXTENSION)**

June 18, 2004

Basland, Bouck and Lee, Inc.
2033 North Main Street, Suite 340
Walnut Creek, CA 94596-3727

ATTENTION: Diane Mims

SUBJECT: Amendment No. Two to BCDC Permit No. M01-52(b)
BBL Project #: 24210.410

Dear Ms. Mims:

As requested in your letter dated May 18, 2004, you are hereby granted an extension of completion time, until February 1, 2005, of permission previously granted to University of California Regents in BCDC Permit No. M01-52. As your letter states and as required by Special Condition C.3, all work involving heavy equipment within 200 feet of Stege Marsh may only be performed during the Clapper Rail work window, from September 1st to February 1st.

This extension of time is for the completion of work authorized only and does not apply to any other time requirement in the permit. Furthermore, This extension of time is issued pursuant to the authority granted by Government Code Section 66632(f), Regulation Section 10810 and upon the finding that this time extension is not a material alteration of the project authorized by Permit No. M01-52(b).

Except as stated herein, all conditions of the permit, as amended, dated October 17, 2003, remain in full force and effect.

Very truly yours,

STEVEN A. McADAM
Deputy Director

SAM/LL/ra
Enc.

cc: U. S. Army Corps of Engineers, Attn.: Regulatory Functions Branch
San Francisco Bay Regional Water Quality Control Board,
Attn.: Certification Section
Environmental Protection Agency, Attn.: Mike Monroe, WTR-8