

**RICHMOND FIELD STATION
MONTHLY SUMMARY REPORT**

JULY 15, 2007

This monthly summary report (MSR) summarizes environmental restoration activities conducted on behalf of The Regents of the University of California (UC) at Richmond Field Station since June 15, 2007. This MSR is prepared in accordance with the California Environmental Protection Agency, Department of Toxic Substances Control (DTSC) Site Investigation and Remediation Order, Docket No. I/SE-RAO 06/07-004, effective on September 20, 2006. The MSR is presented in two sections. Section 1.0, Activities Completed During Reporting Period, describes work conducted during the reporting period, and Section 2.0, Activities Anticipated for Next Reporting Period, identifies activities proposed for the next 30 days

**1.0 ACTIVITIES COMPLETED DURING REPORTING PERIOD
(SINCE JUNE 15, 2007)**

- UC continued to work on the Year 2 Monitoring Report for the Western Stege Marsh Restoration Project.
- UC submitted a Memorandum for Time Critical Removal Action at the Former Forest Products Laboratory Wood Treatment Laboratory.

**2.0 ACTIVITIES ANTICIPATED DURING NEXT REPORTING PERIOD
(NEXT 30 DAYS)**

- UC will issue the Year 2 Monitoring Report for the Western Stege Marsh Restoration Project.
- UC is waiting for comments from DTSC on the draft Current Conditions Report submitted on April 5, 2007 and will respond to comments when they are received.
- UC will implement the Time Critical Removal Action at the Former Forest Products Laboratory Wood Treatment Laboratory upon approval from DTSC.
- UC will implement feral animal trapping as required by the Feral Animal Management Program.