

**RICHMOND FIELD STATION
MONTHLY SUMMARY REPORT**

OCTOBER 15, 2007

This monthly summary report (MSR) summarizes environmental restoration activities conducted on behalf of The Regents of the University of California (UC) at Richmond Field Station since September 15, 2007. This MSR is prepared in accordance with the California Environmental Protection Agency, Department of Toxic Substances Control (DTSC) Site Investigation and Remediation Order, Docket No. I/SE-RAO 06/07-004, effective on September 20, 2006. The MSR is presented in two sections. Section 1.0, Activities Completed During Reporting Period, describes work conducted during the reporting period, and Section 2.0, Activities Anticipated for Next Reporting Period, identifies activities proposed for the next 30 days.

**1.0 ACTIVITIES COMPLETED DURING REPORTING PERIOD
(SINCE SEPTEMBER 15, 2007)**

- UC continued to work on the Year 2 Monitoring Report for the Western Stege Marsh Restoration Project. Specific activities included final review of the quality assurance check regarding the elevations reported within the internal draft report. In July, UC conducted additional land elevations surveys during the reporting period to confirm control points and elevations noted during the Year 1 and Year 2 surveys. The updated survey information was compiled into a revised analysis of the Year 2 data to be included in the Year 2 Monitoring Report.
- UC completed excavation at the Former Forest Products Laboratory Wood Treatment Laboratory under the DTSC-approved Time Critical Removal Action memorandum. UC is currently awaiting the results of the excavation confirmation samples. Prior to starting work, a notice regarding the work was mailed to 5,490 addressees and published in the West Contra Costa County Times. Notices were also distributed to RFS on-site tenants and employees.
- UC conducted waste characterization sampling for off-site disposal of Jay Way and Building 445 soil piles. Off-site disposal activities are pending receipt of analytical results.

**2.0 ACTIVITIES ANTICIPATED DURING NEXT REPORTING PERIOD
(NEXT 30 DAYS)**

- UC will issue the Year 2 Monitoring Report for the Western Stege Marsh Restoration Project.
- UC is waiting for comments from DTSC on the draft Current Conditions Report submitted on April 5, 2007 and will respond to comments when they are received.

- UC will ship soils, asphalt and concrete generated from the Forest Products Laboratory Wood Treatment Laboratory Time Critical Removal Action to approved off-site disposal facilities.